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NEW MAIN LIBRARY 
 
The Police garage facility was demolished and the site cleared. A construction contract to clean 
contamination on the site was completed in March 2007. The property closure report is being 
prepared by the environmental consultants.  A structural review of the plans was completed. The 
Office of the State Library review of the 90% plans and specifications was completed on July 9, 
2007.  Plans and specifications were submitted to the Development Services Department and 
Division of State Architect for the building permit.  The project team met with Richard Hall of 
the State Library on October 12, 2007 to discuss and clarify the 90% review comments.  Project 
plans and specifications are being finalized. 
 
 
NORTH UNIVERSITY COMMUNITY BRANCH 
 
The North University Community Branch Library and Nobel Park opened on September 19th.  
Mayor Jerry Sanders, Council President Scott Peters, Commission Chair Mel Katz, Stan Siegel, 
President of the North University Community Library Friends, and Library Director Anna Tatár 
all spoke at the ceremony.  The neighboring Biogen Idec Corporation made a pledge to donate 
$100,000 to the new Library. 
 
 
LOGAN HEIGHTS BRANCH 
 
The construction contract has been awarded to Jaynes Corporation, whose most recent library 
construction project was the Serra Mesa Library.  The Groundbreaking ceremonies will take 
place on November 8th at 10:30 am on the site at the corner of South 28th Street and Ocean View 
Boulevard on Logan Elementary School grounds adjacent to the Memorial Charter School. 
 
A pre-construction meeting will be held with the contractor and the subcontractors on November 
13th prior to the beginning of construction.  Staff will also meet on November 7th with a 
representative from the State Library about the State Grant reimbursement process. 
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ROOF PROJECTS 
 
The roof replacement projects at the Paradise Hills and Malcolm X Branches have been 
completed.  The Central Library roof replacement should be finished by the end of this week. 
 
 
CARPET PROJECTS 
 
The carpet bids for the Oak Park and Paradise Hill were awarded.  The branch was closed for 
two weeks to allow for the installation of the flooring and addition of some new furnishings paid 
for by a generous grant from Las Patronas. 
 
The installation of the flooring for the Oak Park Branch is scheduled for later in November and 
will complete a series of facility improvements for that Branch made possible with Community 
Development Block Grant funding.  

 
Anna Tatár 
Library Director 
 
 
cc:  Board of Library Commissioners 
    Patti Boekamp, Director, Engineering & Capital Projects 
    Afshin Oskoui, Asst. Director, Engineering & Capital Projects 

 Cynthia Meinhardt, Project Manager II, Architectural Engineering & Contracts. 
 


